HydroGeoLogic, Inc. R'eporling Period: April 2013
Contract Number: EP-S7-05-05 Related Invoice Number: 0056-008

Task Order Progress Report

Task Order Number | 0056

Task Order Title | RI/FS, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (RI/FS) at
the United Zinc Number 1 Site in Iola, Kansas. This Report summarizes work performed
during the reporting period as well as financial information relative to Contractor compliance
with the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA
Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the Task Order
Statement of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is summarized
in Sections 1 through 5 and augmented by summary Reports A through G attached. This report
discusses the activities conducted under this task order for the reporting period that coincides
with the calendar month. The HGL accounting period for this time frame is March 30 through
April 26, 2013. Therefore, costs associated with some activities accomplished during the
calendar month, but outside the accounting period, may appear in next month’s invoice.

1. ACTIVITY FOR THE REPORTING PERIOD
TASK 1 - PROJECT PLANNING AND SUPPORT (PP)

Subtask 1.1 Attend Scoping Meeting

The scoping meeting was held at EPA on July 11, 2012. Efforts for the scoping meeting were
conducted as part of the contract requirements.

Subtask 1.2 Site Visit and Report
. Because of time constraints in meeting the task order proposal submission date, a site visit in
support of preparation of this task order proposal was not completed under Subtask 1.2.

Subtask 1.3 Task Order Proposal (Work Plan)
The initial Task Order Proposal was submitted on July 25, 2012, as part of the contract
requirements.

Subtask 1.4 Negotiations and Task Order Proposal Revision

HGL participated in a negotiation session with EPA on August 15. Based on discussions held
during this meeting, the initial Task Order Proposal was revised. The revised Task Order
Proposal was submitted on August 22 and EPA subsequently awarded the task on September
20, 2012. These efforts were conducted as part of the contract requirements.

Subtask 1.5 Conflict of Interest (COI) Disclosure
The signed COI Disclosure form was submitted to EPA on July 25, 2012, with the original

Task Order Proposal as Attachment A.
00 00
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Subtask 1.6 Health and Safety Plan _
The HSP was submitted to the EPA as an attachment to the Sampling and Analysis Plan (SAP)
on November 13, 2012.

Subtask 1.7 Sampling and Analysis Plan
No charges will be incurred under this subtask. The SAP consists of the Field Sampling Plan
(FSP) and Quality Assurance Project Plan (QAPP); costs are allocated under these subtasks.

Subtask 1.8 Field Sampling Plan

The FSP was submitted to EPA on November 13, 2012, as a component of the SAP. In late
March, HGL addressed the EPA TOPO’s and Regional Quality Assurance Manager’s
comments. Additional minor revisions were made in April to ready the FSP for surface soil
sampling while awaiting the risk assessor’s comments, which are expected in May.

Subtask 1.9 Quality Assurance Project Plan

The QAPP was submitted to EPA on November 13, 2012, as a component of the SAP.
Comments from the EPA TOPO and Regional Quality Assurance Manager were addressed in
late March and additional minor revisions were made in April to ready the QAPP for interim
approval for the surface soil sampling effort . Currently, HGL is awaiting the EPA risk
assessor’s comments, which are expected to be received in the next reporting period.

Subtask 1.10 Project Management

Subtask 1.10.1 Project Management
The following project management activities were conducted during this reporting period:
o The HGL TOM and EPA TOPO communicated via telephone and email regarding
project issues and scheduling.
o The HGL TOM coordinated work activities of the HGL project team.
o Weekly cost tracking was performed.
o Relevant documents and correspondence were incorporated into the project file.
o The monthly progress report for the previous period was prepared.

Subtask 1.10.2 Meetings
The database manager, primary field team leader and TOM attended a meeting with the EPA
TOPO and database manager to discuss database maintenance procedures on April 26.

Subtask 1.11 Subcontractor Procurement and Management
HGL continued negotiating a business agreement with Dr. Drexler for metals speciation
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services.

Subtask 1.12 Evaluate Existing Data and Documents
No activities were conducted under this subtask during this reporting period.

Subtask 1.13 Prepare Technical Memorandum
This subtask was eliminated from the SOW during negotiations.

Subtask 1.14 Responses, Technologies, and Operable Units Memorandum
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be
allocated to this subtask at this time.

Subtask 1.15 Exposure Pathway Analysis
This subtask was eliminated from the SOW during negotiations.

Subtask 1.16 Applicable or Relevant and Appropriate Requirement (ARARS)
Identification Letter Memorandum
No activities were conducted under this subtask during this reporting period.

Subtask 1.17 Laboratory QA Program
This subtask was eliminated from the SOW during negotiations.

Subtask 1.18 Develop and Review laboratory Qualifications
This subtask was eliminated from the SOW during negotiations.

TASK 2 - COMMUNITY RELATIONS (CR)

Subtask 2.1 Community Interviews
No activities were conducted under this subtask during this reporting period.

Subtask 2.2 Community Involvement Plan
No activities were conducted under this subtask during this reporting period.

TASK 3 - FIELD INVESTIGATION (FI)

Subtask 3.1 Field Mobilization and Demobilization
Costs were primarily incurred for the office space and office rental equipment. Minimal labor
hours were incurred to process the invoices billed.
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Subtasks 3.2 and 3.3 — Not Assigned

Subtask 3.4  Environmental Sampling, Including Collection, Preparation, and
Shipping
Costs for this subtask are detailed under Subtasks 3.4.1 through 3.4.7.

Subtask 3.4.1 Property Access
Access efforts consisted of the following:

e Reviewing 1,236 property records exported from the R&S database for the mass
mailing. A quick initial QC revealed that approximately 10% of the records were not
accurate. Therefore, HGL QC’ed the entire list. Items that required correction were
property classifications, missing zip codes, incorrect zip codes and incorrect owners
names in mailing address fields. This effort was substantial. It was completed by four
staff members in four days.

o Coordinated with the mailing subcontractor.

o Six staff members called residents to ascertain their interest in having their yard
sampled during the upcoming summer effort.

o Four field team members traveled to the site the weeks of April 15 and April 22 to
conduct door-to-door canvassing to obtain access agreements.

» Updated the events log in the property folders; the events log is ultimately transferred
to the EPA Oracle database.

o Approximately 600 access agreements were obtained; 430 mailed to EPA and 170
obtained from door-to-door canvassing.

Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties)
Residential surface soil sampling efforts consisted of the following:

o Purchasing field supplies.

» Refining soil sampling, processing and analysis procedures.

» Maintaining the EPA database.

Subtask 3.4.3 Well Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.4 Sediment and Surface Water Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.5 Stream Bank Soil Sampling
No activities were conducted under this subtask during this reporting period.

-
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Subtask 3.4.6 Indoor Dust Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.7 Drip Zone Surface Soil Sampling
No activities were conducted under this subtask during this reporting period.

Subtasks 3.5 and 3.6 — Not Assigned

Subtask 3.7 Manage Investigation-Derived Waste
No activities were conducted under this subtask during this reporting period.

Subtask 3.8 Site Reconnaissance
No activities were conducted under this subtask during this reporting period.

Subtask 3.9 Ecological Characterization - Not Assigned

TASK 4 - SAMPLE ANALYSES (SN)

Subtask 4.1 Sample Analysis
Costs for this subtask are allocated under Subtask 4.2.

Subtask 4.2 Soil Sample Speciation Study
No activities were conducted under this subtask during this reporting period.

TASK § - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)

Subtask 5.1 Sample Collection and Preparation
This subtask includes only sample shipment efforts. No activities were conducted under this
subtask during this reporting period.

Subtask 5.2 Data Quality Objectives — Not Assigned

Subtask 5.3 Not Applicable
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Subtask 5.4 Coordinate Sample Delivery

Subtask 5.4.1 EPA Region 7 Laboratory
The ASR and bottle order for the surface soil sampling effort was submitted to the EPA Region
7 laboratory on April 15.

Subtask 5.4.2 Speciation Lab —In Vitro
No activities were conducted under this subtask during this reporting period.

Subtask 5.4.3 Speciation Lab — In Vivo — Not Assigned

Subtask 5.5 Not Assigned

Subtask 5.6 Data Management
Costs associated with data management are captured under Subtask 6.1

Subtask 5.7 Data Validation
This subtask was eliminated during the scoping meeting.

Subtask 5.8 Review Data Usability

Subtask 5.8.1 XRF vs Laboratory Data Correlation
No activities were conducted under this subtask during this reporting p%riod.

Subtask 5.8.2Particle Size Correlation
No activities were conducted under this subtask during this reporting period.

Subtask 5.8.3 Speciation Data Report Review
No activities were conducted under this subtask during this reporting period.

TASK 6 - DATA EVALUATION (DE)

Subtask 6.1 Data Reduction and Tabulation

HGL reviewed historical site documents to ensure the fixed laboratory analytical data provided
by the EPA TOPO was comprehensive. After the review was complete, HGL tabulated the
fixed laboratory analytical data and matched the data with its corresponding field XRF
screening result. The correlation coefficient (r*) was then calculated for the matched data. On
October 26, 2012, the HGL TOM sent the EPA TOPO a detailed email describing the method
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used to calculate the 12, the result (r?= 0.7226), and references for assessing r* results.

Subtask 6.2 Environmental Fate and Transport Modeling/Evaluation
No activities were conducted under this subtask during this reporting period.

Subtask 6.3 Hazardous Metals-Co-Location Evaluation

HGL completed the revision of the Data Correlation and Hazardous Metals Co-Location
Evaluation Report, which was originally submitted to EPA under task order 0028. The EPA
TOPO requested that HGL update the report with the new correlation value calculated (see
Subtask 6.1). The draft report was submitted to EPA on February 20, 2013. EPA provided
comments on the report on March 13. HGL revised the report and resubmitted the revised
version to EPA on April 25.

Subtask 6.4 Soil Contaminant Trend Evaluation — Not Assigned

Subtask 6.5 Mail Data Transmittal Letters

Subtask 6.5.1Newly Sampled Properties
No activities were conducted under this subtask during this reporting period.

Subtask 6.5.2Historically Sampled Properties

EPA provided HGL with a pdf version of the Removal Action Summary Report that contained
the field sketches for the properties previously assessed. HGL created approximately 1,600
individual pdf files, one for each property, of the field sketches with unique identifiers. EPA
requested that HGL establish and host an FTP site to transfer data as necessary. The 1,600
files were uploaded to the FTP site in early October 2012. EPA tested the site and noted that
the site met their requirements.

TASK 7 - ASSESSMENT OF RISKS (RA)

Subtask 7.1 Human Health Risk Assessment
This subtask was eliminated from HGL’s scope of work during the scoping meeting; EPA
elected to conduct this work.

Subtask 7.2 Ecological Risk Assessment

This subtask was eliminated from HGL’s scope of work during the scoping meeting; EPA
elected to conduct this work.
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TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED

TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)

Subtask 9.1 Draft Remedial Investigation Report

No activities were conducted under this subtask during this reporting period.

Subtask 9.2 Final Remedial Investigation Report

No activities were conducted under this subtask during this reporting period.

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS)

Subtask 10.1 through 10.5 - Not Assigned

Subtask 10.6 Remedial Alternatives Screening Section

No activities were conducted under this subtask during this reporting period.

TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE)

No activities were conducted under this subtask during this reporting period.

TASK 12 - FS REPORT (FS)

Subtask 12.1 Draft Feasibility Study Report

No activities were conducted under this subtask during this reporting period.

Subtask 12.2 Final Feasibility Study Report

No activities were conducted under this subtask during this reporting period.

TASK 13 - POST RU/FS SUPPORT (PR)

Subtask 13.1 Attend Public Meetings — Not Assigned

Subtask 13.2 Prepare Presentation Materials

No activities were conducted under this subtask during this reporting period.

Subtask 13.3 Assist with Responsiveneés Summary - Not Assigned
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Subtask 13.4 Assist with Proposed Plan and ROD
No activities were conducted under this subtask during this reporting period.

Subtask 13.5 Assist with FS Addendum ~- Not Assigned

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED
TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED
TASK 16 - TASK ORDER CLOSE OUT (CO)

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving
No activities were conducted under this subtask during this reporting period.

Subtask 16.2 Return Documents to EPA
No activities were conducted under this subtask during this reporting period.

Subtask 16.3 Prepare Data Storage Media
No activities were conducted under this subtask during this reporting period.

Subtask 16.4 Task Order Closeout Report
No activities were conducted under this subtask during this reporting period.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS
None to report.

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS

None 1o report.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS

None to report.
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5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

The activities planned for the next period include the following:

o Continue weekly cost tracking, filing, and routine communications with the EPA
TOPO.

o Prepare the monthly status report and invoice for the previous reporting period.

» Complete a work order agreement with Dr. Drexler for lead speciation services.

o Finalize field team leader Quick Guide.

o Continue door-to-door canvassing to obtain access and document access efforts in the
property folders.

o Begin sampling properties.

Report A: Task Order Summary

This report provides an overview of the entire Task Order, including current and cumulative
expenditures, percent of project complete, current funding level, negotiated work plan hours
and dollars, estimate to complete, and any open payment suspensions on the Task Order.

Report B: Cumulative Labor Report for Task Order :
This report provides the cumulative expenditures by labor category for hours and dollars for
the entire Task Order.

Report C: Task Level Summary
This report provides a summary of the expenditures for each task within the statement of
work, including labor, subcontracts, travel, and other ODCs.

Report D: Current Labor Report
This report provides a summary of personnel for the reporting period and cumulative
expenditures for all labor by task.

Report E: Subcontract Report

This report provides information on activities and costs of any subcontract efforts under the
Task Order for each task.

Report F: ODC Report
This report provides information on ODCs incurred other than subcontract or travel under the
Task Order for each task.
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Report G: Travel Report
This report provides information on travel directly related to the Task Order by task.
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